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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

OFFICE WORK:
•I was informed by Bob Brignano that Chris Bausone informed him that there was going to be installation
of the Crossbeam Traveler Rail brackets in CB9 and CB10 today. Once this was known, I tracked down the
pertinent Plan sheets and reviewed them. During this time I learned that there is an associated Change
Order, #41, that changes the Plan sheets I had. I got the new ones, 956R3 and 956S1R1 of 1204, and
reviewed them. It was noticed last week that there are kegs of 20mm bolts out in CB9 and CB10 for these
brackets. On the Plan sheets it calls for 19mm bolts. This issue is being discussed over at ABF and they
are to get back in touch with us tomorrow.

FIELD WORK:
See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line.

•Went out to the field with Tai-Lin Liu to see where the brackets for the Crossbeam Traveler Rails are to
be bolted. We observed a crew pretensioning the bolts of the Crossbeam stiffeners at CB9/8W as well as
the locations of the brackets, the kegs of 20mm bolts, and I placed one of the bolts in the prescribed
locations with all of the filler plates and brackets and it fit and had sufficient stickout and grip.

Accrued 2 hours of overtime documenting and covering the Contractor’s hours.
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